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Fieldwork Update

% 2 UXO Teams performing clearances

% Clearance status (through Sept 9, 2002):
Total number of grids : 670
Grids Completed and QA'd : 88
Grids Completed (awaiting QA/QC) : 20
Grids remaining : 562
Grids being worked : 2
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