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DISCUSSION TOPICS 

ÁFieldwork update 

ÁFive-year review update 

Á2012 RAB meeting schedule 

ÁClosing remarks 

ÁMRS status summary 

 

4,285 
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FIELDWORK UPDATE 

Known Munitions Response Sites 
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FIELDWORK UPDATE 

Current Team Distribution 

Á Bombing Target 2  - 2 munitions response teams 

- 1 geophysical team 

Á Bombing Target 4   - 2 munitions response teams 
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FIELDWORK UPDATE  

Project Status 
 

Á4,285 days without a lost time accident (never had one) 

ÁOver 4,396 acres cleared  

ÁOver 26,280 live items disposed of to date  

ÁOver 1,464,920 empty/inert items have been recovered (not 

including munitions scrap) 

ÁOver 674,833 pounds (~337 tons) of munitions scrap recovered 

ÁOver 286 tons of munitions scrap sent off-site for disposal 
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FIELDWORK UPDATE  

Project Status 
 

ÁSeptember 2011 contract award for completion of JDR 

ÁContractor is ERRG (prime)/Sky Research (subcontractor) 

ÁAward amount just under $9M 

ÁSchedule to complete fieldwork is December 2012 and final 

reporting completion is May 2013 

ÁAdditional details on technical approach to be provided at next RAB 

by Jerry 
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FIELDWORK UPDATE 

Project Status 

  
Munitions Response 

Site (MRS) 

MMR Field 

Effort 

Post-Removal 

Verification 

Final 

USACE QA 

Post-Removal 

MC Sampling 

Final 

Reporting 

Physical Percent 

Complete 

Bombing Target #1 Complete NA Complete Ongoing Ongoing 100 % 

Bombing Target #2 Complete Required Ongoing Required Required 100 % 

Bombing Target #3 Complete Complete Ongoing Required Required 65 % 

Bombing Target #4 Ongoing Ongoing Required Required Required 99 % 

Bombing Target #5 Complete Complete Complete Ongoing Complete 100 % 

Bombing Target #6 Complete Complete Ongoing Required Required 100 % 

Bombing Target #7 Complete Complete Ongoing Ongoing Ongoing 100 % 

Air-to-Ground Gunnery 

Range 
Required Required Required Required Required 0 % 

Circle of Bricks AOI Complete Required Required Required Required 100 % 

JD/R - Periphery Ongoing Required Required Required Required 50 % 

JD/R - Center Triangle Required Required Required Required Required 10 % 

Misc. Target AOI Complete Complete Ongoing Ongoing Required 100 % 

Mortar Range Complete Complete Ongoing Ongoing Ongoing 100 % 

No Name AOI Complete Complete Ongoing Ongoing Required 100 % 

Rocket Range Ongoing Required Required Required Required 99 % 

20mm RF - Area A Complete Required Required Required Required 100 % 

20mm RF -  Area B Ongoing Required Required Required Required 49 % 
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FIELDWORK UPDATE 

Project Status 

A Status Sheet for each Munitions Response Site is included at 

the end of the briefing and will be posted with this briefing on 

the project website at www.flbgr.org 

 

 

http://www.flbgr.org/
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FIVE-YEAR REVIEW STATUS 

Five-Year Recurring Review 

Military Munitions Response Action 

Former Lowry Bombing and Gunnery Range 
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FIVE-YEAR REVIEW STATUS 

ÁOverall scope and objectives: 

V Assess all 15 munitions response sites at the FLBGR 

V Determine if the response action continues to minimize explosive safety risk 

and is expected to be protective of human health, safety, and the environment 

V For ongoing response actions, determine if conditions that could result in 

unacceptable risks are being controlled 

ÁRemaining tasks: 

V USACE and regulatory review of draft report 

V 30-day public comment period for draft final report 

V Public meeting for draft final report 

V The final Five-Year Review report will be added to the Information Repository 

at the Aurora Public Library and the Administrative Record at the project site 

V Subsequent reviews will be conducted no later than 5 years from the signature 

date of the previous Five-Year Review report 



08F082004D 

FIVE-YEAR REVIEW STATUS 

Review Existing Documentation 

Prepare Five-Year Review Report 

Prepare Five-Year Review Plan 

Complete Background/Site Description Checklist for Each MRS 

Conduct Stakeholder/Community Interviews 

Conduct Site Inspections and Complete Checklist for Each MRS 

Identify/Review New Information and Current Site Conditions 
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ü Complete 

ü Complete 

ü Complete 

ü Complete 

ü Complete 

ü Ongoing 

(under review) 

ü Complete 
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2012 RAB MEETING SCHEDULE 

2012 Meeting Schedule 

Restoration Advisory Board 

Former Lowry Bombing and Gunnery Range 
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2012 RAB MEETING SCHEDULE 

 

ÁMeetings are held quarterly 

 

ÁMeetings are scheduled for the 3rd Wednesday of the month: 

V January 18, 2012 

V April 18, 2012 

V July 18, 2012 

V October 17, 2012 

 

ÁPrimary location for RAB meetings: 

V USACE Site Compound 

 

ÁAlternate locations for RAB meetings: 

V Arapahoe County Fairgrounds 

V Doubletree Hotel 

V Aurora Public Library 
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THE END 

 

ÁYour next RAB meeting is scheduled for January 18, 2012 (6:00-8:30pm) at 

the USACE Site Compound 
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MRS STATUS 

MRS Status Summary 

Military Munitions Response Action 

Former Lowry Bombing and Gunnery Range 
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MRS STATUS 

Bombing Target 1 

 

V   100 lb Practice Bomb  

 

ÁMunitions response effort is considered essentially complete 

V Surface clearance performed over 163 acres 

ÁNo live items found 

ÁSummary of types of items 
    found to date: 

ÁRemaining activities include: 

V After Action Report  

V Regulatory concurrence 

V Formalize land use controls to  

address / limit future intrusive 

activities: 
ÅProperty deed restrictions 

Å Educational programs 

Å Access restrictions 

Å Signage 
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MRS STATUS 

Bombing Target 2 

ÁMunitions response effort is considered essentially complete 

Á 543 live items found to date 

ÁSummary of types of items found to date: 

  

V   3 lb and 100 lb Practice Bombs   

V   6, 10, and 100 lb Incendiary Bombs 

V   Booster and Booster Cup 

V   Burster Tube 

V   Detonating Cord Conduit 

V   Primer Detonator 

V   Misc. Fuzes 

V   M1A1 PDM 

V   Igniter Tube 

V   20mm and 37mm Projectiles 

V   2.25ò Rocket 

V   Signal Illumination 

V   Small Arms 

ÁRemaining activities include: 

V Joint Geo/UXO clearance 

V Post-removal verification (PRV) 

V Final USACE QA 

V Site-Specific Final Report 

V Regulatory concurrence 
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MRS STATUS 

Bombing Target 3 

ÁRemaining activities include:  

V Finalize area applicable for  

 land use controls 

V Final USACE QA 

   

V   3 lb, 50 lb, and 100 lb Practice   
       Bombs   

V   10 lb Incendiary Bomb   

V   Booster Cup 

V   Detonating Cord Conduit 

V   Primer Detonator 

V   Misc. Fuzes 

V   20mm Projectile 

V   2.25ò Rocket 

V   Small Arms 

ÁMunitions response effort is considered 65% complete 

Á6 ñmap-and-digò grids completed since last RAB 

Á 1 live item found to date 

ÁSummary of types of items  

 found to date: 

 

 

V Site-Specific Final Report 

V Regulatory concurrence 
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MRS STATUS 

Bombing Target 4 

ÁMunitions response effort is considered 99% complete 

Á1 ñmag-and-digò grid completed since last RAB 

Á 3,057 live items found to date 

ÁSummary of types of items found to date: 

 

V   3 lb and 100 lb Practice   
        Bombs   

V   100 lb GP Bomb   

V   Misc. Fuzes 

V   20mm and 15.2mm Projectiles 

V   M38 Spotting Charge 

V   2.25ò Rocket  

V   Signal Illumination 

V   Actuator Cockpit 

V   Small  Arms 

ÁRemaining activities include: 

V 1 mag-and-dig grid (target center) 

V Post-removal verification (PRV) 

V Final USACE QA 

V Site-Specific Final Report 

V Regulatory concurrence 
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MRS STATUS 

 Bombing Target 5 

 
V  100 lb Practice Bomb 

V  3 lb Practice Bomb 

V  100 lb Mk1 Demolition Bomb 

V  20mm and 75mm Projectiles 

V  2.25ò Rocket (SCAR) 

V  Misc. Fuzes 

V  Igniter 

V  Spotting Charge 

V  Flash Tube 

V  Raw Explosives 

V  Small Arms 

ÁMunitions response effort is considered complete 

Á260 live items recovered 

ÁSummary of types of items found: 

ÁRemaining activities include: 

V Post-removal MC sampling and 

reporting 


