

FORMER LOWRY BOMBING AND GUNNERY RANGE

TECHNICAL ASSISTANCE FOR PUBLIC PARTICIPATION (TAPP) REPORT TO THE RESTORATION ADVISORY BOARD

PROGRESS REPORT

Keith Wegner



CORRELATION CORP.
Golden, Colorado

September 18, 2002

TAPP Work Sponsored By:



US Army Corps of Engineers - Omaha District
Contract: DACA45-99-P-0204; DACA45-01-P-0058
Contact: Jerry Hodgson

PROGRESS REPORT

- TASK 1 – ATTEND RAB MEETINGS (WORK CONTINUING)**

- TASK 2 – PARTICIPATE IN INDEPENDENT REVIEW ACTIVITIES**
 - **SAR/HSI Field Verifications**
 - **Geophysical Investigation at Jeep/Demo Range**
 - **Recovered Chemical Warfare Materials (RCWM) Investigation - at the Jeep/Demo Range**

- TASK 3 – BRIEFINGS & PRESENTATIONS (WORK CONTINUING)**

- TASK 4 –LOWRY/BUCKLEY FIELD WEBSITE (PERIODIC REVIEWS OF UPDATES ONGOING)**

- TASK 5 – PREPARE PROGRESS REPORTS (WORK CONTINUING)**

- TASK 6 – PROJECT ADMINISTRATION (WORK CONTINUING)**

PROGRESS REPORT

PARTICIPATION IN SAR/HSI INDEPENDENT REVIEW TEAM ACTIVITIES:

- **Field Verification Exercise – To be scheduled**
- **Utilize Understanding of SAR/HSI Processing For Verification Work**

PARTICIPATION IN JEEP/DEMO RANGE GEOPHYSICAL AND RCWM REVIEW ACTIVITIES:

- **Participated in Total Field Magnetometry (Geophysical Mapping) status meetings on July 1 and 30, 2002. Data being processed and interpreted. A report on this activity will be given to the RAB after the report becomes available.**
- **Will participate in preparation and review meetings for RCWM activities. Will provide a status report to the RAB at November meeting. First meeting to attend will be September 19 (tomorrow).**

PROGRESS REPORT

BUDGET PERFORMANCE [DACA45-99-P-0204]:

Percent Complete



BUDGET PERFORMANCE [DACA45-01-P-0058]:

Percent Complete

