

FORMER LOWRY TRAINING ANNEX AND DENVER RESEARCH INSTITUTE SITE

TECHNICAL ADVISORY SERVICES - REPORT TO THE RESTORATION ADVISORY BOARD

PROGRESS REPORT

Keith Wegner •



CORRELATION CORP.
Golden, Colorado

July 17, 2002

Technical Advisory Services Contracted By:



US Army Corps of Engineers - Tulsa District
Contract: DACA56-00-P-2001
Contact: Loren Mason, Ph.D.

Technical Advisory Services Sponsored By:

**Office of
Naval Research**



Contact: Frederick Esposito

PROGRESS REPORT

- TECHNICAL ADVISORY SERVICES CONTRACT WORK IN PROGRESS**

- TASK 1 – ATTEND RAB MEETINGS**

- TASK 2 – REVIEW TECHNICAL REPORTS AND WORK PLANS**
 - **RADIATION SURVEY AND SUMMARY REPORT (√)**
 - **ORDNANCE CLEARANCE REMOVAL WORK PLAN AND DRAFT REPORT (√)**
 - **GEOPHYSICAL SURVEY REPORT (√)**
 - **SITE INSPECTION WORK PLAN AND REPORT (√)**
 - **ADDENDUM 1 – HOT SPOT REMOVAL (√)**
 - **DEMOLITION REPORT – AMMO STORAGE AREAS (√)**
 - **DRAFT FINAL SUPPLEMENTAL OE WORK PLAN (√)**
 - **DEMOLITION REPORT FOR FLTA AND DRI SITE**
 - **OE SCRAP MANAGEMENT APPROACH ADDENDUM (√)**
 - **SUPPLEMENTAL OE REPORT**
 - **VALIDATION WORK PLAN (√)**
 - **CLOSEOUT REPORT FOR DRI WEST SIDE**

PROGRESS REPORT

- TASK 3 – PRESENT SUMMARY BRIEFINGS**

- TASK 4 – PROJECT ADMINISTRATION**

PROGRESS REPORT

- REMAINING REVIEWS TO BE PERFORMED AND REPORTED AS REPORTS BECOME AVAILABLE:**
 - **DEMOLITION REPORT FOR FLTA AND DRI SITE**
 - **SUPPLEMENTAL OE REPORT FOR SITE INSPECTION ACTIVITIES**
 - **CLOSEOUT REPORT FOR DRI WEST SIDE**

PROGRESS REPORT

TECHNICAL ADVISORY REVIEW COMMENTS ON:

- **OE SCRAP MANAGEMENT APPROACH ADDENDUM (√)**
- **VALIDATION WORK PLAN (√)**

OE Scrap Management Approach Addendum

1. The Worksheets attached to the addendum will provide a useful record of all scrap inspections and disposition.
2. The addendum expresses a “preference” that the Defense Reutilization and Marketing Office at Ft. Carson (DRMO) be involved in the disposition of Group 1a scrap. Has DRMO agreed to perform this task?
3. Minor editorial items.
4. Recommend that the RAB endorse the Navy’s approach to scrap management as described in the addendum.

PROGRESS REPORT

Validation Work Plan

1. The Work Plan outlines a reasonable, technically-defensible approach to investigating the re-acquired anomalies. The selection process appeared sound with large mV signatures being investigated with the ones not selected being in close proximity to selected items.
2. Investigative coverage is adequate for the completion of the OE work at the site.
3. Minor editorial item.
4. Recommend that the RAB also endorse the approach to OE investigation as described in the Work Plan.

PROGRESS REPORT

BUDGET PERFORMANCE:

Percent Complete

