

FORMER LOWRY BOMBING AND GUNNERY RANGE

TECHNICAL ASSISTANCE FOR PUBLIC PARTICIPATION (TAPP) REPORT TO THE RESTORATION ADVISORY BOARD

PROGRESS REPORT

Keith Wegner •



CORRELATION CORP.
Golden, Colorado

November 19, 2003

TAPP Work Sponsored By:



US Army Corps of Engineers - Omaha District
Contract: DACA45-01-P-0058
Contact: Jerry Hodgson

PROGRESS REPORT

- TASK 1 – ATTEND RAB MEETINGS (WORK CONTINUING)**

- TASK 2 – PARTICIPATE IN INDEPENDENT REVIEW ACTIVITIES**
 - **SAR/HSI Field Verifications**
 - **Geophysical Investigations**
 - **Recovered Chemical Warfare Materials (RCWM) Investigation - at the Jeep/Demo Range**
 - **AOC Prioritization Scoring/Facilitation**

- TASK 3 – BRIEFINGS & PRESENTATIONS (WORK CONTINUING)**

- TASK 4 –LOWRY/BUCKLEY FIELD WEBSITE (PERIODIC REVIEWS OF UPDATES ONGOING)**

- TASK 5 – PREPARE PROGRESS REPORTS (WORK CONTINUING)**

- TASK 6 – PROJECT ADMINISTRATION (WORK CONTINUING)**

PROGRESS REPORT

- PARTICIPATION IN AOC PRIORITIZATION SCORING/FACILITATION ACTIVITIES:**
 - **On 09/17/2003, Facilitated RAB discussion for reviewing and revising criteria for prioritization of Site Areas of Concern.**
 - **A preliminary scoring report on this activity has been prepared and will be presented to the RAB 11/19/2003.**

PROGRESS REPORT

BUDGET PERFORMANCE [DACA45-01-P-0058]:

Percent Complete

