


# FORMER LOWRY BOMBING AND GUNNERY RANGE

## TECHNICAL ASSISTANCE FOR PUBLIC PARTICIPATION (TAPP) REPORT TO THE RESTORATION ADVISORY BOARD

### PROGRESS REPORT

Keith Wegner ·



*CORRELATION CORP.*  
Golden, Colorado

January 21, 2004

---

TAPP Work Sponsored By:



US Army Corps of Engineers - Omaha District  
Contract: DACA45-01-P-0058  
Contact: Jerry Hodgson

# PROGRESS REPORT

---

- TASK 1 – ATTEND RAB MEETINGS (WORK CONTINUING)**
  
- TASK 2 – PARTICIPATE IN INDEPENDENT REVIEW ACTIVITIES**
  - SAR/HSI Field Verifications
  - Geophysical Investigations
  - Recovered Chemical Warfare Materials (RCWM) Investigation - at the Jeep/Demo Range
  - AOC Prioritization Scoring/Facilitation
  
- TASK 3 – BRIEFINGS & PRESENTATIONS (WORK CONTINUING)**
  
- TASK 4 –LOWRY/BUCKLEY FIELD WEBSITE (PERIODIC REVIEWS OF UPDATES ONGOING)**
  
- TASK 5 – PREPARE PROGRESS REPORTS (WORK CONTINUING)**

**TASK 6 – PROJECT ADMINISTRATION (WORK CONTINUING)**

# PROGRESS REPORT

---

## PARTICIPATION IN AOC PRIORITIZATION SCORING/FACILITATION ACTIVITIES:

- A preliminary scoring report on this activity was prepared and presented to the RAB 11/19/2003.
- Solicited comments, questions on the preliminary scoring report that were due from RAB members 01/01/2004. Received material from Tri-County (Carol McClennan).
- Will complete the draft final version of the AOC scoring report for electronic distribution to the RAB by January 31. Will keep the comment period open until then for any additions.

# PROGRESS REPORT

---

## BUDGET PERFORMANCE [DACA45-01-P-0058]:

### Percent Complete

