

PROGRESS REPORT

- TASK 1 – ATTEND RAB MEETINGS (WORK CONTINUING)**

- TASK 2 – PARTICIPATE IN INDEPENDENT REVIEW ACTIVITIES**
 - SAR/HSI Field Verifications
 - Geophysical Investigations
 - Recovered Chemical Warfare Materials (RCWM) Investigation - at the Jeep/Demo Range
 - AOC Prioritization Scoring/Facilitation

- TASK 3 – BRIEFINGS & PRESENTATIONS (WORK CONTINUING)**

- TASK 4 –LOWRY/BUCKLEY FIELD WEBSITE (PERIODIC REVIEWS OF UPDATES ONGOING)**

- TASK 5 – PREPARE PROGRESS REPORTS (WORK CONTINUING)**

- TASK 6 – PROJECT ADMINISTRATION (WORK CONTINUING)**

PROGRESS REPORT

PARTICIPATION IN AOC PRIORITIZATION SCORING/FACILITATION ACTIVITIES:

- Completed the draft final version of the AOC scoring report for electronic distribution to the RAB by January 31.
- Electronic distribution to most RAB members week of February 2. Not all email transmittals went through. May have been a mailbox attachment size limitation problem.
- Hard copies are available.

PROGRESS REPORT

PARTICIPATION IN UXO/COUNTERMINE CONFERENCE IN ST. LOUIS

- **Week of March 8-12**
- **Attended technical sessions on UXO and landmine detection.**
- **Attended 1-day introductory training session on Risk Communication and interacting with the public. Very worthwhile. Copy of training materials given to Bonnie Rader (RAB Citizen Co-Chair).**
- **Attended the session on Lowry Bombing Range Case Study. Presentations by Jeff Swanson, Jerry Hodgson, and Sky Research that conveyed the success of using a combined wide-area detection and traditional clearance approach to the Site.**

PROGRESS REPORT

BUDGET PERFORMANCE [DACA45-01-P-0058]:

Percent Complete

