

Air Education and Training Command

Sustaining the Combat Capability of America's Air Force



Former Lowry Training Annex
Air Force Site
Fieldwork Update
Restoration Advisory Board


U.S. AIR FORCE

Jerry L. Hodgson, P.E.
20 August 2008


Integrity - Service - Excellence



Status Update




- Munitions response activities are considered complete
- Based on data collected to date, remaining un-cleared areas are assumed not to be impacted
 - Southwest drainage area (~11 acres)
 - Area immediately adjacent to Quincy Ave. (~19 acres)
- State Land Board (SLB) to perform debris removal in the remaining un-cleared areas this summer/fall
- USACE to provide construction support during the SLB debris removal effort



Former Lowry Training Annex




Status Update




- Final USACE Quality Assurance (QA) activities are ongoing
 - Final review and acceptance of existing geophysical data and data processing procedures
 - Limited additional field work including minimal DGM and digging of resulting anomalies
 - Additional funding may be required to complete QA activities. If needed, USACE will pursue additional funds from the Air Force
- Post-removal verification activities to be performed upon final USACE QA acceptance
- The planning document for post-removal verification has been reviewed by USACE and CDPHE and is currently being finalized
- USACE currently assessing cost-to-complete and additional Air Force funding requirements



Remaining Activities



- Assist SLB with debris removal (Summer/Fall 2008)
- Complete USACE QA activities (Summer/Fall 2008)
- Post-removal verification (Fall 2008)
- Final reporting (late 2008)



Sustaining the Combat Capability of America's Air Force



Integrity - Service - Excellence