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KNOWN AREAS OF CONCERNKNOWN AREAS OF CONCERN
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TEAM DISTRIBUTIONTEAM DISTRIBUTION

 Bombing Target 6 - 2 Teams

 FLTA - 2 Teams FLTA 2 Teams
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JEEP/DEMO RANGE - Clearance Activities to DateJEEP/DEMO RANGE - Clearance Activities to Date

 No grids have been completed since last 
RAB meeting.

 44 live items found to date.
S  f t  f it  f d

Incendiary bombs (4#, 6#, 10#)
Photoflash bomb and 
cartridges
GP Bombs (up to 2,000#)
Bomblets (BDU-28 and M139 
trainer)
Anti-personnel mines
60mm HE mortar
Parachute flares

Signal illuminating, 
aircraft
2.25” rocket
M125 bomb scrap
20mm API
M44A1 aircraft flare
JATO
2.75” rocket motor
Misc fuzes

 Summary of types of items found:
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Primer detonators
War head practice 2.75” 
rocket
Cartridge impulse and starter
M41 fragmentation bomb
M55 signal illumination

Small arms
CAIS

BOMB TARGET #6 - Clearance Activities to DateBOMB TARGET #6 - Clearance Activities to Date
 24 grids have been completed 

since last RAB meeting.
 700+ live  items found to date.
 Summary of types of items found:

Incendiary bombs (4lb - 10lb)         
3lb & 100lb practice bombs
M15 WP grenade
M1A1 PDM
M1A1 spotting charge
30cal & 50cal
20mm & 37mm
Det cord conduit      
Misc fuzes
Boosters
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Boosters
Burster tubes
Igniters/igniter tubes
T55E1 mechanical time fuze
2.25” rocket
Fuze adapter for clusters
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ROCKET RANGE - Clearance Activities to DateROCKET RANGE - Clearance Activities to Date

 No grids have been 
completed since 
last RAB meeting.

 29  live  items found 
t  d tto date.

 Summary of types 
of items found:

Small arms
20mm 
3lb. practice 
bomb
2.25” rocket
Misc fuzes

November 20, 2002 Former Lowry Bombing & Gunnery Range
Arapahoe County, Colorado

Igniters
2.75” war head 
MK76 practice 
bomb

20mm RANGE FAN - Clearance Activities to Date20mm RANGE FAN - Clearance Activities to Date

Area B

 No grids have been completed 
since last RAB meeting.

 Six live items found to date.

 Summary of types of items found:

30 cal. & 50 cal.

20 mm, 37mm & 75mm

Misc fuzes                   

2.75” rocket    

3lb practice bomb         

100lb practice bomb 

Small arms
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Area A

 100% complete
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BOMB TARGET #2 - Clearance Activities to DateBOMB TARGET #2 - Clearance Activities to Date

 No  grids have been completed 
since last RAB meeting.

 1000+ live items found to date.
 Summary of types of items found:

Incendiary bombs (4lb to 10lb)Incendiary bombs (4lb to 10lb)
2.25” rockets
3lb & 100lb practice bombs
M12 burster tube
M9 igniter tube
Det cord conduit      
Misc fuzes 
50cal
20mm, 37mm
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M38 spotting charge
Boosters
M1A1 PDM
M74 WP cup
Blasting cap (non-electric)

JEEP/DEMO RANGE - Status UpdateJEEP/DEMO RANGE - Status Update

 Geophysical mapping - collection of Electromagnetic 
and Magnetometer data sets complete

 Discrimination study - in 
progress

 Draft CSS - in review

 Draft Work Plan - in 
review
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Geophysical Mapping Field Operations

 RCWM site compound 
preparation - in 
progress
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JEEP/DEMO RANGE - Major MilestonesJEEP/DEMO RANGE - Major Milestones

 Chemical Safety Submission (CSS) : 12/09/02

 Approval of CSS : 01/20/03 

 RCWM Work Plan : 01/20/03
 Perform pre-op : 02/14/03 -

02/27/03 ???

 Begin intrusive fieldwork : 
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g
03/03/03 ???

 Complete fieldwork ???

FY03 Funding StatusFY03 Funding Status

Programmed funding = $6M

Possible plus-up = $2MPossible plus up = $2M

 $6M required to maintain ongoing OE response activities

 $2M plus-up would provide limited funding for J/D Range 
RCWM response activities preparation

$ f O
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 $13.5M total funding required to support ongoing OE 
response activities ($6M) and J/D Range RCWM response 
activities ($7.5M) through FY03
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2003 RAB MEETING SCHEDULE2003 RAB MEETING SCHEDULE

 The 2003 RAB meeting locations are listed below and are 
posted on the project website

January 15  2003 Doubletree HotelJanuary 15, 2003 - Doubletree Hotel
March 19, 2003 - Doubletree Hotel
May 21, 2003 - Aurora Library
July 16, 2003 - Aurora Library
September 17, 2003 - Aurora Library
November 19, 2003 - Doubletree Hotel
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November 19, 2003 Doubletree Hotel

 The next RAB meeting is scheduled for January 15, 2003.

Doubletree Hotel (6:00-8:30pm)

SUMMARYSUMMARY

 We have many challenges-y g
 Explosive safety

 Potential RCWM

 Stakeholder concerns

 Funding

 We must continue to work together to safely execute 

 Politics

 Legal Settlement Agreement

 Development

 Public safety
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 We must continue to work together to safely execute 
the conventional and RCWM removal efforts in as 
timely and cost efficient manner as possible


