
1

Air Education and Training CommandAir Education and Training Command

I n t e g r i t y  - S e r v i c e  - E x c e l l e n c e

Sustaining the Combat Capability of America’s Air Force

Former Lowry Training Annex Former Lowry Training Annex 
Air Force SiteAir Force Site

Fieldwork UpdateFieldwork Update
Restoration Advisory BoardRestoration Advisory Board

Jerry Hodgson
28 November 2007

2

• Addressing the area 
between the FLTA EOD 
Circle and the Navy/DRI 
sites

• Low density area 
comprised of ~460 acres

• Map-and-Dig response 
activities complete in the 
northern area (145 acres)

• Geophysical mapping of 
the southern area is 
complete (315 acres)

• Anomaly reacquisition 
and removals are 
ongoing in southern   
area

• Ongoing “Map-and-Dig” munitions response utilizing digital 
geophysical mapping:

Fieldwork Update

Former Lowry Training Annex



2

3

• ~ 300 grids completed since last RAB meeting
• 50 live items found to date within the East Extension Area
• 20 demolition shots performed since last RAB meeting:

• Bomb M50 4 Lb Incendiary
• Bomb M52 2 Lb Incendiary
• Booster Cup
• Burster Tube
• Igniter M15
• Projectile 20mm
• Bomb M47A2 100 Lb Incendiary
• Grenade Smoke A8
• Cartridge Photoflash
• Signal Illuminating Aircraft

Fieldwork Update
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• Summary of items 
recovered since last 
RAB meeting:

1Cartridge Photoflash
1Booster Cup
1Bomb Photoflash

10Burster Tube
11Rocket 2.25”
15Misc. Fuzes
16Projectile 20mm
36Bomb MK23 3 Lb Practice

2Warhead Rocket 2.75” Practice

1Bomb M38 100 Lb Practice

150Bomb M74 10 Lb Incendiary
176Small Arms

2Spotting Charge M38
2Projectile 37mm/37mm TP
3Bomb M69 6 Lb Incendiary

48Bomb M50 4 lb Incendiary

2,801 
(pounds)

OE Scrap
QUANTITYMUNITION
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Fieldwork Update

Excavation of former 
disposal trench

• Over 30 grids have required unanticipated “Mag-and-Dig” munitions 
response activities:
• Areas not accessible for geophysical mapping (gullies and surface debris areas)
• Disposal trench within the eastern portion of the site
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Fieldwork Update

Debris from former disposal trench
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Fieldwork Update

Debris from former disposal trench
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Remaining Activities
• Complete munitions response activities within the southern area 

(winter/spring 2008)

• Post-removal verification for the entire 460 acre East Extension 
Area (spring 2008)

• Final reporting (late 2008)

Former Lowry Training Annex
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