

FORMER LOWRY BOMBING AND GUNNERY RANGE

TECHNICAL ASSISTANCE FOR PUBLIC PARTICIPATION (TAPP)
REPORT TO THE RESTORATION ADVISORY BOARD

PROGRESS REPORT

Keith Wegner •



CORRELATION CORP
Golden, Colorado

September 20, 2000

TAPP Work Sponsored By:



US Army Corps of Engineers - Omaha District
Contract: DACA45-99-P-0204
Contact: Jerry Hodgson

PROGRESS REPORT

- PARTICIPATED IN THE SECOND SAR/HSI FIELD VERIFICATION (FV2) EXERCISE HELD 8/16 THROUGH 8/18
- FIELD VERIFICATION TECHNIQUES SIGNIFICANTLY IMPROVED FROM FV1 AND WILL CONTINUE TO EVOLVE AS MORE TILES ARE PROCESSED AND VERIFIED
- ANOMALY PICK SELECTION AND DISCRIMINATION TECHNIQUES IMPROVING – RECOMMEND CONTINUING TO FAVOR FALSE POSITIVES
- FV1 AND FV2 EXAMINED TILES WITH BOTH HIGH DENSITY OF SAR/HSI RETURNS (E.G., BT6) AND VERY LOW DENSITY; RECOMMEND FOR FV3 THAT TILES WITH POTENTIAL FOR CLUSTER RETURNS BE SELECTED
- WILL CONTINUE TO PARTICIPATE IN INDEPENDENT REVIEW TEAM ACTIVITIES FOR THE DURATION OF THE PROCESS

PROGRESS REPORT

- FIELD REPORTS REVIEWED AND SITE WORK BEING MONITORED THROUGH REVIEW OF UPDATED POSTINGS TO THE OEGIS WEBSITE
- TASK 1 – ATTEND RAB MEETINGS (WORK CONTINUING)
- TASK 3 – BRIEFINGS & PRESENTATIONS (WORK CONTINUING)
- TASK 4 – PARTICIPATE IN INDEPENDENT REVIEW ACTIVITIES (e.g., SAR/HSI INDEPENDENT REVIEW TEAM) (WORK CONTINUING)
- TASK 5 – PROJECT ADMINISTRATION (WORK CONTINUING)

CORRELATION CORP.

PROGRESS REPORT

BUDGET PERFORMANCE:

